

Implementation Board

Generated Jun 23, 2026 · Plan start Jun 16, 2026 · 36 topics across 5 workstreams

Team & Culture 0% · 0/11 done

Reestablish the weekly process meeting	Luisa Reis	Ph 1 · 0%	Not started · due Aug 23
Introduce a dedicated AI projects best-practices & status meeting	Alexandre · Lorenzo	Ph 1 · 0%	Not started · due Aug 23
Upgrade office environment and furniture	Carla Biasi	Ph 2 · 0%	Not started · due Nov 23
Define and communicate clear roles for all team members	Cesar Collier	Ph 1 · 0%	Not started · due Aug 23
CC to individually coach each team member	Cesar Collier	Ph 2 · 0%	Not started · due Nov 23
Schedule an offsite & implement a recurring culture meeting	Luisa Reis	Ph 2 · 0%	Not started · due Nov 23
Deliver two to three HBS case-study classes	Cesar Collier	Ph 3 · 0%	Not started · due Feb 22
Provide training in public speaking & meeting facilitation	Cesar Collier	Ph 3 · 0%	Not started · due Feb 22
Expand team social events (happy hours, lunches, sports)	Bernardo Piquet	Ph 2 · 0%	Not started · due Nov 23
Stablish Values Moto	Pedro Aranha	Ph 1 · 0%	Not started · due Jul 16
Plan Risk and Control Function	Marcos Tage	Ph 1 · 0%	Not started · due Jul 16

Portfolio Management 0% · 0/6 done

Build an AI-powered online deal-flow panel	Alexandre · Lorenzo	Ph 2 · 0%	Not started · due Nov 23
Implement a local ERP system with AI integration	Alexandre · Lorenzo	Ph 3 · 0%	Not started · due Feb 22
Develop an AI-assisted exit calculator tool	Lorenzo · Marcos	Ph 2 · 0%	Not started · due Nov 23
Consolidate all controls & systems into a unified AI database (US & Brazil)	Alexandre · Lorenzo	Ph 3 · 0%	Not started · due Feb 22
Integrate daily legal claims & portfolio movements into the AI ERP	Lorenzo · Guilherme	Ph 3 · 0%	Not started · due May 23
Improve communication & visibility on settlements & exits	Luiza de Munno · Mario	Ph 1 · 0%	Not started · due Aug 23

■ Partners & SG Ecosystem 0% · 0/7 done

-
- | | | | |
|--|------------------------------|-----------|--------------------------|
| ● Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool) | Daniel Vieira · Pedro Aranha | Ph 2 · 0% | Not started · due Nov 23 |
|--|------------------------------|-----------|--------------------------|
-
- | | | | |
|--|---------------|-----------|--------------------------|
| ● Standardize the Consignado proposal for partners | Daniel Vieira | Ph 1 · 0% | Not started · due Aug 23 |
|--|---------------|-----------|--------------------------|
-
- | | | | |
|---|----------------|-----------|--------------------------|
| ● Formalize the BLC proposal for partners | Luiza de Munno | Ph 1 · 0% | Not started · due Aug 23 |
|---|----------------|-----------|--------------------------|
-
- | | | | |
|---|---------------|-----------|--------------------------|
| ● Standardize the onboarding process for new partners | Daniel Vieira | Ph 2 · 0% | Not started · due Nov 23 |
|---|---------------|-----------|--------------------------|
-
- | | | | |
|--|-------------|-----------|--------------------------|
| ● Designate a single point of contact for each partner | Marcos Tage | Ph 1 · 0% | Not started · due Aug 23 |
|--|-------------|-----------|--------------------------|
-
- | | | | |
|--|----------------------------|-----------|--------------------------|
| ● Implement a partner risk report (admin, regulatory, development) | Daniel Vieira · Luisa Reis | Ph 3 · 0% | Not started · due Feb 22 |
|--|----------------------------|-----------|--------------------------|
-
- | | | | |
|--|------------------------------|-----------|--------------------------|
| ● Explore creation of a Consignado company modeled on Lass | Daniel Vieira · Pedro Aranha | Ph 3 · 0% | Not started · due May 23 |
|--|------------------------------|-----------|--------------------------|
-

■ Investing, Due Diligence & Risk 0% · 0/7 done

-
- | | | | |
|---|---------|-----------|--------------------------|
| ● Develop a go/no-go checklist for new deals (pre-IC) | Lorenzo | Ph 1 · 0% | Not started · due Aug 23 |
|---|---------|-----------|--------------------------|
-
- | | | | |
|---|-------------|-----------|--------------------------|
| ● Establish a pipeline meeting without CC | Marcos Tage | Ph 1 · 0% | Not started · due Aug 23 |
|---|-------------|-----------|--------------------------|
-
- | | | | |
|--|---------------|-----------|--------------------------|
| ● Merge the global BLC IC with the Consignado IC | Cesar Collier | Ph 2 · 0% | Not started · due Nov 23 |
|--|---------------|-----------|--------------------------|
-
- | | | | |
|---|----------------|-----------|--------------------------|
| ● Receive regular reports on legal status of cases & theses | Manoel Tavares | Ph 1 · 0% | Not started · due Aug 23 |
|---|----------------|-----------|--------------------------|
-
- | | | | |
|--|---------------|-----------|--------------------------|
| ● Sharpen focus & communication in local IC meetings | Cesar Collier | Ph 1 · 0% | Not started · due Aug 23 |
|--|---------------|-----------|--------------------------|
-
- | | | | |
|---|----------------------------|-----------|--------------------------|
| ● Implement red/yellow/green flag reporting across risk layers (AI-monitored) | Daniel Vieira · Luisa Reis | Ph 3 · 0% | Not started · due Feb 22 |
|---|----------------------------|-----------|--------------------------|
-
- | | | | |
|---|-----------------------------|-----------|--------------------------|
| ● Establish an in-office CCO function with AI support | Cesar Collier · Carla Biasi | Ph 3 · 0% | Not started · due Feb 22 |
|---|-----------------------------|-----------|--------------------------|
-

■ Fundraising, PR & Investor Relations 0% · 0/5 done

-
- | | | | |
|---|------------|-----------|--------------------------|
| ● Provide IR with regular portfolio updates | Luisa Reis | Ph 1 · 0% | Not started · due Aug 23 |
|---|------------|-----------|--------------------------|
-
- | | | | |
|---|------------|-----------|--------------------------|
| ● Enhance investor communication with AI-assisted tools | Luisa Reis | Ph 2 · 0% | Not started · due Nov 23 |
|---|------------|-----------|--------------------------|
-
- | | | | |
|---------------------------------------|------------|-----------|--------------------------|
| ● Increase events with local partners | Luisa Reis | Ph 2 · 0% | Not started · due Nov 23 |
|---------------------------------------|------------|-----------|--------------------------|
-
- | | | | |
|--|------------|-----------|--------------------------|
| ● Strengthen local fundraising efforts | Luisa Reis | Ph 2 · 0% | Not started · due Nov 23 |
|--|------------|-----------|--------------------------|
-
- | | | | |
|---|------------|-----------|--------------------------|
| ● Develop a local fundraising strategy for US products (e.g., XP) | Luisa Reis | Ph 3 · 0% | Not started · due Feb 22 |
|---|------------|-----------|--------------------------|
-

