

Alexandre

Generated Jun 23, 2026 · 4 topics · 0 concluded · 4 open

4

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Set format & invite list	Introduce a dedicated AI projects best-practices & status meeting
Jul 31	Run first session	Introduce a dedicated AI projects best-practices & status meeting
Aug 23	Capture best-practices doc	Introduce a dedicated AI projects best-practices & status meeting
Aug 23	Initial Report to Compliance	Introduce a dedicated AI projects best-practices & status meeting
Aug 23	AI training best practices	Introduce a dedicated AI projects best-practices & status meeting
Oct 9	Define requirements	Build an AI-powered online deal-flow panel
Oct 31	Build MVP	Build an AI-powered online deal-flow panel
Nov 23	Roll out to team	Build an AI-powered online deal-flow panel

Full scope

Introduce a dedicated AI projects best-practices & status meeting	PIC	Team & Culture	Not started · due Aug 23
Build an AI-powered online deal-flow panel	PIC	Portfolio Management	Not started · due Nov 23
Implement a local ERP system with AI integration	PIC	Portfolio Management	Not started · due Feb 22
Consolidate all controls & systems into a unified AI database (US & Brazil)	PIC	Portfolio Management	Not started · due Feb 22

Bernardo Piquet

Generated Jun 23, 2026 · 1 topics · 0 concluded · 1 open

1

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Oct 9	Plan events calendar	Expand team social events (happy hours, lunches, sports)
Oct 31	Host first events	Expand team social events (happy hours, lunches, sports)
Nov 23	Review engagement	Expand team social events (happy hours, lunches, sports)

Full scope

Expand team social events (happy hours, lunches, sports)

PIC Team & Culture Not started · due Nov 23

Carla Biasi

Generated Jun 23, 2026 · 2 topics · 0 concluded · 2 open

2

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Oct 9	Assess needs & budget	Upgrade office environment and furniture
Oct 31	Order furniture / fit-out	Upgrade office environment and furniture
Nov 23	Complete installation	Upgrade office environment and furniture
Nov 23	Improve audio infrastructure for video conferences	Upgrade office environment and furniture
Jan 8	Define CCO mandate	Establish an in-office CCO function with AI support
Jan 30	Assign & tool up	Establish an in-office CCO function with AI support
Feb 22	Operational review	Establish an in-office CCO function with AI support

Full scope

Upgrade office environment and furniture	PIC Team & Culture Not started · due Nov 23
Establish an in-office CCO function with AI support	Co Investing, Due Diligence & Risk Not started · due Feb 22

Cesar Collier

Generated Jun 23, 2026 • 7 topics • 0 concluded • 7 open

7

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Draft role descriptions	Define and communicate clear roles for all team members
Jul 9	Define IC standards	Sharpen focus & communication in local IC meetings
Jul 31	Review with team	Define and communicate clear roles for all team members
Jul 31	Update agenda template	Sharpen focus & communication in local IC meetings
Aug 23	Publish & communicate	Define and communicate clear roles for all team members
Aug 23	Review after 2 ICs	Sharpen focus & communication in local IC meetings
Oct 9	Schedule 1:1 cadence	CC to individually coach each team member
Oct 9	Align agendas & members	Merge the global BLC IC with the Consignado IC

Full scope

Define and communicate clear roles for all team members	PIC	Team & Culture	Not started • due Aug 23
CC to individually coach each team member	PIC	Team & Culture	Not started • due Nov 23
Deliver two to three HBS case-study classes	PIC	Team & Culture	Not started • due Feb 22
Provide training in public speaking & meeting facilitation	PIC	Team & Culture	Not started • due Feb 22
Merge the global BLC IC with the Consignado IC	PIC	Investing, Due Diligence & Risk	Not started • due Nov 23
Sharpen focus & communication in local IC meetings	PIC	Investing, Due Diligence & Risk	Not started • due Aug 23
Establish an in-office CCO function with AI support	PIC	Investing, Due Diligence & Risk	Not started • due Feb 22

Daniel Vieira

Generated Jun 23, 2026 · 6 topics · 0 concluded · 6 open

6

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Draft standard proposal	Standardize the Consignado proposal for partners
Jul 31	Internal review	Standardize the Consignado proposal for partners
Aug 23	Approve & circulate	Standardize the Consignado proposal for partners
Oct 9	Define reports, meetings & controls	Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)
Oct 9	Map onboarding steps	Standardize the onboarding process for new partners
Oct 31	Agree cadence with partners	Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)
Oct 31	Build checklist & templates	Standardize the onboarding process for new partners
Nov 23	First governance cycle	Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)

Full scope

Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)	PIC	Partners & SG Ecosystem	Not started · due Nov 23
Standardize the Consignado proposal for partners	PIC	Partners & SG Ecosystem	Not started · due Aug 23
Standardize the onboarding process for new partners	PIC	Partners & SG Ecosystem	Not started · due Nov 23
Implement a partner risk report (admin, regulatory, development)	PIC	Partners & SG Ecosystem	Not started · due Feb 22

Explore creation of a Consignado company modeled on LassPICPartners & SG EcosystemNot started · due May 23

Implement red/yellow/green flag reporting across risk layers (AI-monitored)PICInvesting, Due Diligence & RiskNot started · due Feb 22

Guilherme

Generated Jun 23, 2026 · 1 topics · 0 concluded · 1 open

1

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Apr 8	Define data feeds	Integrate daily legal claims & portfolio movements into the AI ERP
Apr 30	Build integration	Integrate daily legal claims & portfolio movements into the AI ERP
May 23	Confirm daily sync	Integrate daily legal claims & portfolio movements into the AI ERP

Full scope

Integrate daily legal claims & portfolio movements into the AI ERP Co Portfolio Management Not started · due May 23

Lorenzo

Generated Jun 23, 2026 · 7 topics · 0 concluded · 7 open

7

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Set format & invite list	Introduce a dedicated AI projects best-practices & status meeting
Jul 9	Draft checklist	Develop a go/no-go checklist for new deals (pre-IC)
Jul 31	Run first session	Introduce a dedicated AI projects best-practices & status meeting
Jul 31	Pilot on next deal	Develop a go/no-go checklist for new deals (pre-IC)
Aug 23	Capture best-practices doc	Introduce a dedicated AI projects best-practices & status meeting
Aug 23	Initial Report to Compliance	Introduce a dedicated AI projects best-practices & status meeting
Aug 23	AI training best practices	Introduce a dedicated AI projects best-practices & status meeting
Aug 23	Mandate before IC	Develop a go/no-go checklist for new deals (pre-IC)

Full scope

Introduce a dedicated AI projects best-practices & status meeting	Co	Team & Culture	Not started · due Aug 23
Build an AI-powered online deal-flow panel	Co	Portfolio Management	Not started · due Nov 23
Implement a local ERP system with AI integration	Co	Portfolio Management	Not started · due Feb 22
Develop an AI-assisted exit calculator tool	PIC	Portfolio Management	Not started · due Nov 23
Consolidate all controls & systems into a unified AI database (US & Brazil)	Co	Portfolio Management	Not started · due Feb 22
Integrate daily legal claims & portfolio movements into the AI ERP	PIC	Portfolio Management	Not started · due May 23
Develop a go/no-go checklist for new deals (pre-IC)	PIC	Investing, Due Diligence & Risk	Not started · due Aug 23

Luisa Reis

Generated Jun 23, 2026 • 9 topics • 0 concluded • 9 open

9

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Define agenda, owner & cadence	Reestablish the weekly process meeting
Jul 9	Define update pack	Provide IR with regular portfolio updates
Jul 31	Hold first weekly meeting	Reestablish the weekly process meeting
Jul 31	Set cadence	Provide IR with regular portfolio updates
Aug 23	30-day cadence review	Reestablish the weekly process meeting
Aug 23	First update sent	Provide IR with regular portfolio updates
Oct 9	Pick date & venue	Schedule an offsite & implement a recurring culture meeting
Oct 9	Select tools	Enhance investor communication with AI-assisted tools

Full scope

Reestablish the weekly process meeting	PIC	Team & Culture	Not started • due Aug 23
Schedule an offsite & implement a recurring culture meeting	PIC	Team & Culture	Not started • due Nov 23
Implement a partner risk report (admin, regulatory, development)	Co	Partners & SG Ecosystem	Not started • due Feb 22
Implement red/yellow/green flag reporting across risk layers (AI-monitored)	Co	Investing, Due Diligence & Risk	Not started • due Feb 22
Provide IR with regular portfolio updates	PIC	Fundraising, PR & Investor Relations	Not started • due Aug 23
Enhance investor communication with AI-assisted tools	PIC	Fundraising, PR & Investor Relations	Not started • due Nov 23

Increase events with local partners	PIC	Fundraising, PR & Investor Relations	Not started · due Nov 23
Strengthen local fundraising efforts	PIC	Fundraising, PR & Investor Relations	Not started · due Nov 23
Develop a local fundraising strategy for US products (e.g., XP)	PIC	Fundraising, PR & Investor Relations	Not started · due Feb 22

Luiza de Munno

Generated Jun 23, 2026 • 2 topics • 0 concluded • 2 open

2

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Define reporting format	Improve communication & visibility on settlements & exits
Jul 9	Document framework	Formalize the BLC proposal for partners
Jul 31	Set update cadence	Improve communication & visibility on settlements & exits
Jul 31	Legal / IC review	Formalize the BLC proposal for partners
Aug 23	First distribution	Improve communication & visibility on settlements & exits
Aug 23	Publish final proposal	Formalize the BLC proposal for partners

Full scope

Improve communication & visibility on settlements & exits	PIC Portfolio Management	Not started • due Aug 23
Formalize the BLC proposal for partners	PIC Partners & SG Ecosystem	Not started • due Aug 23

Manoel Tavares

Generated Jun 23, 2026 · 1 topics · 0 concluded · 1 open

1

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Define report scope	Receive regular reports on legal status of cases & theses
Jul 31	Set cadence	Receive regular reports on legal status of cases & theses
Aug 23	First report delivered	Receive regular reports on legal status of cases & theses

Full scope

Receive regular reports on legal status of cases & theses	PIC Investing, Due Diligence & Risk Not started · due Aug 23
---	--

Marcos

Generated Jun 23, 2026 · 1 topics · 0 concluded · 1 open

1

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Oct 9	Define model logic	Develop an AI-assisted exit calculator tool
Oct 31	Build prototype	Develop an AI-assisted exit calculator tool
Nov 23	Validate with real deals	Develop an AI-assisted exit calculator tool

Full scope

Develop an AI-assisted exit calculator tool

Co Portfolio Management Not started · due Nov 23

Marcos Tage

Generated Jun 23, 2026 • 3 topics • 0 concluded • 3 open

3

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Map partners to owners	Designate a single point of contact for each partner
Jul 9	Set format & attendees	Establish a pipeline meeting without CC
Jul 31	Communicate to partners	Designate a single point of contact for each partner
Jul 31	Run first meeting	Establish a pipeline meeting without CC
Aug 23	Confirm coverage	Designate a single point of contact for each partner
Aug 23	Cadence review	Establish a pipeline meeting without CC

Full scope

Plan Risk and Control Function	PIC Team & Culture	Not started • due Jul 16
Designate a single point of contact for each partner	PIC Partners & SG Ecosystem	Not started • due Aug 23
Establish a pipeline meeting without CC	PIC Investing, Due Diligence & Risk	Not started • due Aug 23

Mario

Generated Jun 23, 2026 · 1 topics · 0 concluded · 1 open

1

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Jul 9	Define reporting format	Improve communication & visibility on settlements & exits
Jul 31	Set update cadence	Improve communication & visibility on settlements & exits
Aug 23	First distribution	Improve communication & visibility on settlements & exits

Full scope

Improve communication & visibility on settlements & exits

Co Portfolio Management Not started · due Aug 23

Pedro Aranha

Generated Jun 23, 2026 • 3 topics • 0 concluded • 3 open

3

IN SCOPE

0

CONCLUDED

0%

PROGRESS

0

OVERDUE

Attention next (per schedule)

Oct 9	Define reports, meetings & controls	Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)
Oct 31	Agree cadence with partners	Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)
Nov 23	First governance cycle	Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)
Apr 8	Feasibility study	Explore creation of a Consignado company modeled on Lass
Apr 30	Business case & structure	Explore creation of a Consignado company modeled on Lass
May 23	Go / no-go decision	Explore creation of a Consignado company modeled on Lass

Full scope

Stablish Values Moto	PIC	Team & Culture	Not started • due Jul 16
Implement formal governance for invested partners (Lass, VLS, Almina, Ticiano AI tool)	Co	Partners & SG Ecosystem	Not started • due Nov 23
Explore creation of a Consignado company modeled on Lass	Co	Partners & SG Ecosystem	Not started • due May 23